



2010 CDC Project Management Summit

Greater Project Success Through EPLC

Walter S. Harris, MBA, PMP

Acting Director of the Office of Surveillance, Epidemiology, and
Laboratory Services (proposed)

2010 Project Management Summit
March 19, 2010



U.S. Department of Health and Human Services
Centers for Disease Control and Prevention

Value of Project Management

- ❑ Higher quality results
- ❑ Faster, better delivery
- ❑ Reduced cost, risk, rework, etc
- ❑ Improved transparency
- ❑ Better enterprise decision making

The Executive Role

- ❑ Define organizational strategic goals & objectives
- ❑ Authorize and support efforts
- ❑ Portfolio management
- ❑ Champion creation, advancement, and adoption of CDC management tools, techniques, and standards that facilitate project success

The Manager Role

- ❑ Diligently execute project efforts
- ❑ Efficiently utilize limited resources
- ❑ Deliver within scope, schedule, and budget
- ❑ Monitor and control project progress
- ❑ Champion creation, advancement, and adoption of CDC management tools, techniques, and standards that facilitate project success

Facilitating Project Success

Value and Benefit of CDC Unified Process to CDC

- ❑ Website
- ❑ Process Guides
- ❑ Practices Guides
- ❑ Templates
- ❑ Checklists
- ❑ Presentations/Webinars
- ❑ PM Life Cycle Guidance
- ❑ PM Community of Practice
- ❑ PM Newsletter
- ❑ PM Education
- ❑ PMP Study Group
- ❑ Other Relevant PM Tools and Information



<http://www.cdc.gov/cdcup/>
cdcup@cdc.gov

Today's Agenda

- ❑ EPLC Implementation at HHS
- ❑ Overarching Role of Critical Partners in a Project
- ❑ Role of IR Governance in Stage Gate Reviews
- ❑ Project Reviews According to EPLC
- ❑ Small Projects and Tailoring
- ❑ Mock/Role Play Event
- ❑ Q&A Session

Enjoy the Day!